
UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5 0604212N ASW & OTHER HELO DEVELOPMENT

 Prior Total   
                                COST ($ in Millions) Years Cost FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Total PE Cost 46.618 82.951 31.123 32.082 173.401 397.094 476.834 Continuing Continuing
 
H1109 CH/MH-53 0.450 2.300 2.910 2.870 2.485 2.524 2.569 Continuing Continuing
 
H2415 MH-60S DEVELOPMENT 30.807 41.721 23.241 20.158 13.056 11.987 6.198 Continuing Continuing
 
H2463 LAMPS MK III DATA LINK 13.225 11.597 24.901 49.723

H3058 VH-XX Replacement 1.989 4.079 45.670 78.301 127.655 Continuing Continuing

DERF (non-add)* 1.500 Continuing

H3059 CH-53E SLEP 2.983 4.975 112.190 304.282 340.412 Continuing Continuing

H3060 IMDS 3.764 6.938  10.702

H9055 SH-60 LASER AIM SCORING SYSTEM 0.991 0.991

H9056 HIGH TECH TRAINING (LEGACY) 0.991 0.991

H9057 H-60 FLIR Mount 2.532 2.600

H9058 H-60 HELICOPTER DYNAMIC COMPONENT 2.577 2.577
 
Quantity of RDT&E Articles 2 10 12
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*FY2003 DERF funding augments project H3058 VHXX Replacement

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:  

H1109 - From FY-2000 to FY-2007, H-53E efforts continue to develop and qualify components to replace obsolete system components and incorporate supportability improvement modifications to support H-53E Service
Life Extension Program (SLEP) Phase II and Phase III requirements. Modeling and simulation will be used to the maximum practical extent throughout this effort. Manned Flight Simulator (MFS) will be utilized to develop,
install and test interim modifications to existing H-53E legacy avionics, while maintaining the original basic system footprint and functionality. As a part of this effort, a complete electronmagnetic vulnerability (EMV)
assessment will be required for the affected and/or modified systems. During FY-2003, RDT&E efforts will focus on risk reduction measures for the CH-53E Service Life Extension/Modernization Program. Consideration will
be given but not limited to risk reduction efforts in identification and selection of candidate engines, refinement of the cost model, survivability improvements, avionics and cockpit enhancements, external/internal cargo
handling improvements, airframe specific improvements to extend the service life to 2025 and main rotor head and main rotor blade redesign.

H2415 - The Helicopter Combat Support (HC) mission is to maintain forward deployed fleet sustainability through rapid airborne delivery of materials and personnel and to support amphibious operations through search and
rescue coverage. The primary roles of the aircraft are to conduct vertical replenishment (VERTREP), day/night ship-to-ship, ship-to-shore, and shore-to-ship external transfer of cargo; internal transport of passengers, mail
and cargo, vertical on board delivery (VOD); airhead operations, and day/night search and rescue (SAR). The aircraft secondary roles include torpedo and drone recovery, noncombatant evacuation operations (NEO), Sea
Air Land (SEAL) and Explosive Ordnance Disposal (EOD) support. The MH-60S ORD was modified in May 2000 to add Organic Airborne Mine Countermeasures (OAMCM) as a primary mission for the MH-60S. The
AMCM mission will provide Carrier Battle Groups (CVBGs) and Amphibious Readiness Groups (ARGs) with an OAMCM capability.
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(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION (CON'T):  
                
H2463 - The Light Airborne Multi-Purpose System (LAMPS) MK III helicopter is deployed on Ticonderoga Class cruisers, Arleigh Burke Class Destroyer and Spruance Class destroyers, and Oliver Hazard Perry Class
frigates and provides an all-weather capability for detection, classification, and localization of ships and submarines. LAMPS is an integrated ship-to-helicopter, computer-to-computer weapon system designed to increase
and extend the effectiveness of the surface combatant in the performance of its mission. Currently the LAMPS helicopter is tied to its host surface ship via a C-Band bi-directional data link. This data link transfers FLIR,
radar, Electronic Support Measures (ESM), Identification Friend or Foe (IFF), voice, tactical symbology, and acoustic information between the helicopter and ship making the helicopter an extension of the ships sensors
and increasing the sensor horizon of the ship. The recent introduction of Cooperative Engagement Capability (CEC) into the fleet has created an Electro Magnetic Interference (EMI) problem because it operates within the
same C-Band frequency spectrum as the data link. In some CEC operating modes, it completely masks the LAMPS data link resulting in loss of information exchange between the ship and helicopter. To resolve this EMI
issue, the LAMPS data link is being moved from the C-Band frequency to the KU-Band.  Funding supports development and delivery of 5 air and 4 surface test articles in FY 02. 

H3058 - Research and Development funds will be utilized to standup the Integrated Product Team (IPT) and produce requisite products required to meet the White House’s requirement for an Executive Transport Platform.
The following areas need to be explored: Nuclear Effects, E3 /TEMPEST certification requirements, Survivability (Vulnerability/Susceptibility), Facilities upgrade/modifications- Source Selection Authority (SSA),
Environmental Impact, Security, Cost Estimation, Requirements Analysis, Functional Analysis and Allocation, Risk Management, Crew System/Human Systems Integration (HSI), and Logistics Support Analysis.
                
H3059 - The Modernized CH-53E will be the U.S. Marine Corps' heavy lift aircraft through 2025. Current research and operational analysis indicates that the Marine Corps' need for heavy lift capability is increasing.
Accordingly, the Modernized CH-53E will be capable of lifting large, mission representative external and internal loads to complement the range and speed of the MV-22 in Operational Maneuver From The Sea and the
execution of our national military strategy. Research and Development funds will be used to start risk reduction measures which will include trade studies, cost modeling, the development of programmatic, engineering and
logistics infrastructure; and the development of operational requirements documents and all acquisition efforts associated with an ACAT I program.

H3060 - Integrated Mechanical Diagnostics System (IMDS) adapts a BFGoodrich (BFG) Aerospace commercial mechanical diagnostic system for military use, and integrates and tests the system on the H-53 and H-60
helicopters. This health and usage monitoring system will reduce operational and support costs, improve operational readiness, and increase flight safety through the early identification and correction of degraded
components in the engine, drive train, and rotor systems of the helicopter. IMDS provides continuous onboard monitoring and diagnostics of engine health, gearbox and drive train vibrations, oil debris, and rotor track and
balance.  This new development effort continues the ongoing COSSI initiative, and is required to support completion of the Navy-specific efforts associated with the IMDS program.  

H9055 - The Laser Aim Scoring System (LASS) proivdes real-time, quantitative feedback on critical aspects of laser guided weapon employment not currently available from existing Navy laser scoring systems. This
feedback has been proven to significantly improve flight crew weapon delivery capabilities during nearly a decade of use by the U. S. Army. The system consists of three major components: A Base Station, Target Kit and
aircraft Flight Data Unit.  LASS will be adapted to existing Navy seaborne targets to support Navy H-60 armed helicopter raining and readiness events requiring laser scoring capability.                  

H9056 -  High Tech Training In Support Of DOD Legacy Parts. 

H9057-  H-60 FLIR Mount, Congressional Add.

 H9058 - H-60 Dynamic Component Life Cycle Engineering Evaluation to assess criteria and development of component upgrades for Life Extension.  

 This program is funded under ENGINEERING AND MANUFACTURING DEVELOPMENT because it encompasses engineering and manufacturing development of new end-items prior to production approval decision.             
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Prior Total
                        COST ($ in Millions) Years Cost FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 0.450 2.300 2.910 2.870 2.485 2.524 2.569 Continuing Continuing
 
RDT&E Articles Qty
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(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: From FY-2000 to FY-2007, H-53E efforts continue to develop and qualify components to replace obsolete system components and incorporate
supportability improvement modifications to support H-53E Service Life Extension Program (SLEP) Phase II and Phase III requirements. Modeling and simulation will be used to the maximum practical extent throughout
this effort. Manned Flight Simulator (MFS) will be utilized to develop, install and test interim modifications to existing H-53E legacy avionics, while maintaining the original basic system footprint and functionality. As a part
of this effort, a complete electronmagnetic vulnerability (EMV) assessment will be required for the affected and/or modified systems. During FY-2003 RDT&E efforts will focus on risk reduction measures for the CH-53E
Service Life Extension/Modernization Program. Consideration will be given but not limited to risk reduction efforts in identification and selection of candidate engines, refinement of the cost model, survivability
improvements, avionics and cockpit enhancements, external/internal cargo handling improvements, airframe specific improvements to extend the service life to 2025 and main rotor head and main rotor blade redesign. 

             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                    1. FY 2001 ACCOMPLISHMENTS:

                     - (U) ($  .184) Continued In-house travel and field activities funding to support program.                
      
                     - (U) ($  .266) Continued H-53 Avionics Obsolescence/Updated Cockpit. This included a cockpit study on the layout development, human factors of component layout and component
                                                commonality.
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                     2. FY 2002 PLANS:

                        - (U) ($  .352) Conduct External Cargo Handling System Design.

                        - (U) ($  .350) Conduct External Cargo System Indicator Design.

                        - (U) ($  .350) Conduct Aircraft Survivability Assessment.

                        - (U) ($  .250) Conduct Armor Threat Assessment on aircraft.

                        - (U) ($  .330)  Conduct Armor Selection/Test. 

                        - (U) ($  .269) Conduct Cockpit and Aircraft System Assessment. 

                        - (U) ($  .227) Testing other Aircraft Integration Candidates to include Helmut Displays, Cockpit Displays, and Heads Up Displays. 

                        - (U) ($  .102)  Continue In-house travel and field activities funding to support program.

                        - (U) ($  .070) Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15USC 638.
  
                    3. FY 2003 PLANS:

                     - (U) ($  .112) Continue In-house travel and field activities funding to support program.                
      
                     - (U) ($  .750) Design ballistic vulnerability (armor) package. 
                                             
                     - (U) ($  .139) Conduct cockpit architecture design to facility communication, navigation upgrades/modifications.
 
                     - (U) ($ 1.359) Conduct detailed cockpit design and bread board testing.

                     - (U) ($   .150) Integrate software applique for cockpit and avionics improvements, to include the development of new sensors and the impact on flight control computers.

                     - (U) ($   .150) Select and test antenna and other electronic components.

                     - (U) ($   .250) Model and test survivability design effectiveness.
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RDT&E, N   / BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H1109 CH/MH-53

(U) B. PROGRAM CHANGE SUMMARY:     

FY2001   FY2002  FY2003
 (U) FY 2002 President's Budget:  0.461 2.321  
 (U) Adjustments from the President's Budget: -0.011 -0.021  
 (U) FY 2003 President's Budget Submit: 0.450 2.300 2.910

(U) C.  OTHER PROGRAM FUNDING SUMMARY: Not Applicable
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 CHANGE SUMMARY EXPLANATION:

             (U) Funding:     The FY 2001 decrease of $.011 million is due to an decrease of $.008 million for a Small Business Innovation Research Assessment and a decrease of $.003 million for
             reprioritization of requirements within the Navy. The FY2002 decrease of $.021 million is due to an undistributed congressional reduction.       

                                             
             (U) Schedule:  Not Applicable.

            (U) Technical:  Not Applicable. 
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FY 2001 FY 2002  FY-2003 TO COMPLETE
            (U) Program Milestones (Not Applicable)

            (U) Engineering Milestones 1Q/01-4Q/01 H-53E Develop 1Q/02-4Q/02 External 1Q/03-4Q/03 Design Armor 1Q/04-4Q/04 Mission Planning
& Qualify Component Cargo Handling Sys Design Package Station Dev

1Q/02-4Q/02 Ext Cargo 1Q/03-4Q/03 Cockpit  1Q/04-4Q/04 Mission Planning
Handling Indicator Design Upgrade Architecture Sel Data Integration
1Q/02-4Q/02 Aircraft 1Q/05-4Q/05 Modernize 
Survivability Assessment Defensive Weapon System
1Q/02-4Q/02 Armor Threat 1Q/05-4Q/05 Weapons Sys
Assessment Research Structural  Interface
1Q/02-4Q/02 Cockpit and A/C Rqmts
System Assessment 1Q/06-4Q/06 Alternate Internal
1Q/02-4Q/02 Other A/C Power Supply Study
Cockpit Integration Candidates 1Q/06-4Q/06 Daylight Compat.

Head Up Display (HUD) Ass.
1Q/06-4Q/06 Internal Cabin
Floor Load Assessment
1Q/06-4Q/06 Composite
Main Rotor Blade Assess.
1Q/07-4Q/07 Daylight Compat.
Head Up Display (HUD) Design
1Q/07-4Q/07 Composite
Main Rotor Blade Design

1Q/02-4Q/02 Armor 1Q/03-4Q/03 Model and 1Q/04-4Q/04 Cockpit Upgrade
            (U) T&E Milestones Selection Test Test survivability Design Effectiveness

1Q/03-4Q/03 Cockpit  
Upgrade Detailed Design &
Breadboard Testing
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(U) D. ACQUISITION STRATEGY:  This is a non-ACAT program with no specific acquisition strategies.

(U) E. SCHEDULE PROFILE: 
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FY 2001 FY 2002  FY 2003 TO COMPLETE

            (U) T&E Milestones (Continued) 1Q/03-4Q/04 Integrate
Cockpit/Avionics Software Applique
1Q/03-4Q/04 Select &
Test Antennae, AMP &
Modem

            (U) Contract Milestones
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(U) E. SCHEDULE PROFILE: 
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Exhibit R-3 Cost Analysis (page 1) Februry 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H1109 CH/MH-53E
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

External Cargo Handling System SS CPFF SIKORSKY, Stratford, CT 0.352 03/02 0.352 0.352

External Cargo System Indicator Des SS CPFF SIKORSKY, Stratford, CT 0.350 03/02 0.350 0.350

Design Armor Package SS CPFF SIKORSKY, Stratford, CT 0.750 02/04 0.750 0.750

Integrated Software Applique WX NAWCAD, Pax River, MD 0.150 12/03 0.150

Architecture Selection WX NAWCAD, Pax River, MD 0.139 12/03 0.139

IELD WX NAWCAD, Pax River, MD 1.869 1.869

  Subtotal Product Development 1.869 0.702 1.039 3.610

H-53 Avionics Obsolescence WX NAVICP, Philadelphia, PA 0.535 0.266 11/00 0.801

Aircraft Survivability Assessment SS CPFF SIKORKSY, Stratford, CT 0.350 03/02 0.350 0.350

Aircraft Integration Candidates WX NAWCAD, Pax River, MD 0.227 10/01 0.227

Cockpit & Aircraft Sys Assessment WX NAWCAD, Pax River, MD 0.269 10/01 0.269

Armor Threat Assessment WX NAWCAD, Pax River, MD 0.250 10/01 0.250

Modeling Fidelity & Data Correlation WX NSWC, Carderock, MD 0.150 0.150

  Subtotal Support 0.685 0.266 1.096 2.047
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Remarks: 

Remarks:
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Exhibit R-3 Cost Analysis (page 2) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H1109 CH/MH-53
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Armor Selection Testing WX NAWCAD, Pax River, MD 0.330 10/01 0.330

Design & Breadboard Testing WX NAWCAD, Pax River, MD 1.359 11/03 1.359

Testing Antenae, AMP & Modem WX NAWCAD, Pax River, MD 0.150 01/04 0.150

Model & Test Design Effectiveness WX NAWCAD, Pax River, MD 0.250 01/04 0.250

Rotor Hub Quality Testing SS CPFF SIKORSKY, Stratford, CT 0.574 0.574 0.574

  Subtotal T&E 0.574 0.330 1.759 2.663

Travel WX NAWCAD, Pax River, MD 0.183 0.184 11/00 0.102 11/01 0.112 11/02 Continuing Continuing

SBIR Assessment 0.070 0.070

  Subtotal Management 0.183 0.184 0.172 0.112 Continuing Continuing

Total Cost 3.311 0.450 2.300 2.910 Continuing Continuing
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Remarks:

Remarks:
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RDT&E, N / BA-5 0604212N ASW and Other Helo Development H2415 MH-60S Development

Prior Total
                        COST ($ in Millions) Years Cost FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 30.807 41.721 23.241 20.158 13.056 11.987 6.198 Continuing Continuing
 
RDT&E Articles Qty 2 2
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* The FY 2001 budget reflects a $10M Congressional add for CSTRS which has been reduced by $0.092 million for Congressional Reductions and $0.319 million for a SBIR assessment and will be executed under
H2773.   
**The FY 2002 budget reflects a $5.1M Congressional add for CSTRS and will be executed under H2773.   .
 
(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Helicopter Combat Support (HC) mission is to maintain forward deployed fleet sustainability through rapid airborne delivery of materials and
personnel and to support amphibious operations through search and rescue coverage. The primary roles of the aircraft are to conduct vertical replenishment (VERTREP), day/night ship-to-ship, ship-to-shore, and shore-
to-ship external transfer of cargo; internal transport of passengers, mail and cargo, vertical on board delivery (VOD); airhead operations, and day/night search and rescue (SAR). The aircraft secondary roles include
torpedo and drone recovery, noncombatant evacuation operations (NEO), Sea Air Land (SEAL) and Explosive Ordnance Disposal (EOD) support. The MH-60S ORD was modified in May 2000 to add Organic Airborne
Mine Countermeasures (OAMCM) as a primary mission for the MH-60S.  The AMCM mission will provide Carrier Battle Groups (CVBGs) and Amphibious Readiness Groups (ARGs) with an OAMCM capability.

             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

               1. FY 2001 ACCOMPLISHMENTS:

                           - (U)  ($7.775) Continued the design, development, integration and support of the interoperability of a Common AMCM Sensor Console for the MH-60S.  

                           - (U)  ($6.382) Continued integration analysis and nonrecurring engineering efforts supporting the development and integration of the Airborne Mine Countermeasures (AMCM) 
                              unique items into the MH-60S helicopter.  Commence integration of design changes into the Common Console and Common Cockpit.

                           - (U)  ($7.735)  Continued development of Carriage, Stream, Tow, & Recovery System (CSTRS) prototypes.  Conduct engineering analysis and trade studies to define unique requirements for all
                              five AMCM sensors.  (Congressional Plus-Up).

                           - (U)  ($1.825)  Continued Navy field activity systems engineering and test support, program management, and travel for CSTRS efforts.  (Congressional Plus-Up)

                           - (U)  ($6.870)  Continued Navy field activity systems engineering and test support, program management, and travel.

                            - (U) ($0.220)  Performed Live Fire Test and Evaluation for the MH-60S program.
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             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

           2. FY 2002 PLANS:

                           - (U) ($4.400) Continue the design, development, integration and support of the AMCM unique items into the MH-60S.  Design develop, integrate and support the 
                               interoperability of Automatic Flight Control System (AFCS).

                           - (U) ($6.100) Begin the engineering and integration effort to incorporate AMCM requirements into the aircraft and ship C4I structure.

                           - (U) ($4.080)  Continued development of Carriage, Stream, Tow, & Recovery System (CSTRS) prototypes.  Conduct engineering analysis and trade studies to define unique requirements for all
                              five AMCM sensors.  (Congressional Plus-Up).

                           - (U)  ($1.020)  Continued Navy field activity systems engineering and test support, program management, and travel for CSTRS efforts.  (Congressional Plus-Up)

                           - (U) ($3.344) Begin T&E on AMCM Mission Kits as each weapon system is introduced to the MH-60S.

                           - (U) ($12.823) Continue developmental efforts on a production representative MH-60S helicopter.  Supplies and services include engineeering investigations, nonrecurring engineering, and        
                              design.  Continue development of the consoles, as well as software modifications, to support AMCM sensors and palletized system.

                           - (U) ($6.868) Continue Navy field activity systems engineering and test support, program management, and travel.

                           - (U) ($0.735)  Continue Live Fire Test and Evaluation for the MH-60S program.

                           - (U) ($1.243)  Begin AMCM Training development.  Tasks include a training situation analysis, instructional system development (ISD) documentation, and flight simulator aero model update.

                           - (U) ($1.108)  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15USC 638.
   
              3.  FY 2003 PLANS:

                           - (U) ($2.500)  Design, development, integration and support of the AMCM unique items into the MH-60S.

                           - (U) ($10.300)  Developmental efforts for a production representative MH-60S helicopter.  Supplies and services include engineeering investigations, nonrecurring engineering, and        
                              design.  Continue development of the prototype consoles, as well as software modifications, to support AMCM sensors and palletized system.
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             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

    
   
              3.  FY 2003 PLANS cont:

                           -  (U) ($1.250)  Engineering and integration effort to incorporate AMCM requirements into the aircraft and ship C4I structure.

                           - (U) ($2.148)  Navy field activity systems engineering and program management support and travel.

                           - (U)  ($1.350)  AMCM Training Systems engineering and development.

                           - (U) ($0.900)  MH-60S Live Fire Test and Evaluation (LFT&E) effort.

                           - (U) ($4.793)  AMCM sensor systems test and evaluation support.
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RDT&E, N / BA-5 0604212N ASW & Other Helo Development H2415 MH-60S Development

(U) B. PROGRAM CHANGE SUMMARY:     

FY2001   FY2002  FY2003
 (U) FY 2002 President's Budget Submit: 22.944 36.948  
 (U) Adjustments from the President's Budget: 7.863 4.773
 (U) FY 2003 President's Budget Submit: 30.807 41.721 23.241

(U) C.  OTHER PROGRAM FUNDING SUMMARY:

              Line Item No. & Name FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete

017900 APN-1 MH-60S 283.821 254.031 372.155 384.157 445.996 551.736 595.468 1,607.030
AMCM (Included in numbers above) 9.504 18.000 46.264 41.779 35.260 42.949 98.255

060510 APN-6 MH-60S 43.993 19.280 0.000 23.604 0.549 0.533 0.561 0.000

0604216N, H3053, MH-60S AMCM 0.000 12.687 0.000 0.000 0.000 0.000 0.000 0.000
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             CHANGE SUMMARY EXPLANATION:

             (U) Funding:  FY 2001 net increase of $7.863 million reflects an increase of $8.379 million to modify two MH-60S aircraft to support AMCM test and evaluation activities and an increase of $0.148 
million for test and evaluation offset by a decrease of $0.664 million for a Small Business Innovation Research assessment.  FY 2002 net increase of $4.773 million reflects an increase of $5.100 million  for 
CSTRS offset by a decrease of $0.327 million for an undistributed congressional reduction. 
                                 
             (U) Schedule:  The FY 2001, FY2002, and FY2003 Program, Engineering and Contracts Milestone slips result from delays in Weapon System Integration Contracts.  Weapon System Integration 
Contracts were awarded as Undefinitized Contract Actions.  The definitization of these contracts  is scheduled for 2Q FY2002.  MH-60S OPEVAL schedule slip is due to delays associated with MH-60S 
Common Cockpit Instrument Meteorological Certification (IMC) clearance and obtaining Operational Test Readiness Review approval.

             (U) Technical: N/A 

UNCLASSIFIED
Exhibit R-2a, RDTEN Budget Item Justification

(Exhibit R-2a, page 13 of 52)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N / BA-5 0604212N ASW & Other Helo Development H2415 MH-60S Development

FY 2001 FY 2002 FY 2003 TO COMPLETE
          (U) Program Milestones AMCM IPR 4Q AMCM IPR 2Q/04

AMCM IOC 2Q/05

          (U) Engineering Milestones Common Console CDR 3Q AMCM AFCS Delivery 2Q
Common Console Delivery 4Q
AFCS Design/Integration CDR 4Q

          (U) T&E Milestones MH-60S OPEVAL AMCM OT-IIIA Testing 2Q/04
(OT-IIB) 4Q/01 - 2Q/02 AMCM DT Testing 2Q/04

Complete LFT&E 3Q/05

          (U) Contract Milestones Weapon System Integration
Contracts Award 1Q
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(U) D. ACQUISITION STRATEGY: 

(U) E. SCHEDULE PROFILE: 

UNCLASSIFIED Exhibit R-2a, RDTEN Budget Item Justification
(Exhibit R-2a, page 14 of 52)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604212N ASW & Other Helo Development H2415 MH-60S Development
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

AMCM Tow Demo & AFCS NRE SS/CPFF Sikorsky, Stratford, CT 8.056 4.000 03/02 2.000 11/02 14.056 14.056

Common Cockpit Development 845OT Lockheed Martin, Owego, NY 7.334 7.334 7.334

MH-60S NRE & Test Article Mod SS/CPAF Sikorsky, Stratford, CT 16.107 5.775 11/00 0.400 11/01 0.500 11/02 22.782 22.782

AMCM System Integration & Analysis SS/CPAF Lockheed Martin, Owego, NY 6.348 6.382 11/00 12.823 11/01 10.300 11/02 22.336 58.189 58.189

MH-60S TCDL Development/Integration 845OT Harris Corp, FL 2.000 03/01 6.100 03/02 1.250 01/03 9.350 9.350

CSTRS Integration SS/CPFF Sikorsky, Stratford, CT 2.000  2.000 2.000

CSTRS Development SS/FFP CTC, Johnstown, PA 8.310 7.735 10/01 4.080 07/02 20.125 20.125

  Subtotal Product Development 48.155 21.892 27.403 14.050 22.336 133.836 133.836

Gov't Engineering & Logistics Support Various NSWC Coastal Systems Station 7.207 0.858 12/00 1.141 01/02 0.613 11/02 Continuing Continuing

Engineering, Studies, Tech Supt Various NAWCAD 1.687 1.687

AMCM Training Systems Various NAWCAD & NAWC-TSD 1.243 01/02 1.350 01/03 0.275 2.868

Shipboard Integration Various NAWCAD Lakehurst/PMS-312 0.175 09/01 0.400 01/02 Continuing Continuing

Gov't Engineering & Logistics Support NAWCAD Pax River 0.490 12/00 3.008 01/02 1.021 11/02 Continuing Continuing

  Subtotal Support 8.894 1.523 5.792 2.984 Continuing Continuing
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Remarks: 

UNCLASSIFIED
Exhibit R-2a, RDTEN Budget Item Justification

(Exhibit R-2a, page 15 of 52)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604212N ASW & Other Helo Development H2415 MH-60S Development
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

AMCM Test & Evaluation Engineering WX NAWCAD Patuxent River 4.534 1.690 12/00 0.615 02/02 0.386 11/02 1.900 9.125

AMCM T&E WX NRWATS 3.394 01/02 4.274 11/02 20.560 28.228

Sentient Sensor SS/CPFF Management Sciences Inc 0.987   0.987 0.987

MH-60S LFT&E WX NAWCWD China Lake 0.220 01/01 0.685 02/02 0.900 11/01 0.900 2.705

  Subtotal T&E 5.521 1.910 4.694 5.560 23.360 41.045

Misc Management Support Various Various 0.516 0.516 0.516

Program Management Support Various NAVAIR 2.824 2.108 Various 1.604 02/02 0.532 01/03 1.509 8.577

Engineering Support Various NAWCAD 0.605 1.334 12/00 1.939

Travel WX NAWCAD 0.215 11/00 0.100 11/01 0.115 11/02 0.495 0.925

CSTRS Field Activity Support WX Various 1.825 11/00 1.020 02/02 2.845

SBIR Assessment Various TBD 1.108 1.108

  Subtotal Management 3.945 5.482 3.832 0.647 2.004 15.910

Total Cost 66.515 30.807 41.721 23.241 Continuing Continuing
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Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-2a, RDTEN Budget Item Justification

(Exhibit R-2a, page 16 of 52)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604212N / ASW & OTHER HELO DEVELOPMENT H2463 / LAMPS MK III DATA LINK

Prior Total
                        COST ($ in Millions) Years Cost FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

 *
Project Cost 13.225 11.597 24.901 49.723
 
RDT&E Articles Qty  9       9
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* FY 2001 budget reflects a $2.000 million Congressional add for Upgrading the Ship Ground Station at NAWC Aircraft Division which has been reduced by $.018 million for Congressional Reductions and $.009 million for SBIR assessment
and will be executed under H2774.  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Light Airborne Multi-Purpose System (LAMPS) MK III helicopter is deployed on Ticonderoga Class cruisers, Arleigh Burke Class Destroyer and Spruance Class
destroyers, and Oliver Hazard Perry Class frigates and provides an all-weather capability for detection, classification, and localization of ships and submarines. LAMPS is an integrated ship-to-helicopter, computer-to-computer weapon
system designed to increase and extend the effectiveness of the surface combatant in the performance of its mission. Currently the LAMPS helicopter is tied to its host surface ship via a C-Band bi-directional data link. This data link
transfers FLIR, radar, Electronic Support Measures (ESM), Identification Friend or Foe (IFF), voice, tactical symbology, and acoustic information between the helicopter and ship making the helicopter an extension of the ships sensors and
increasing the sensor horizon of the ship. The recent introduction of Cooperative Engagement Capability (CEC) into the fleet has created an Electro Magnetic Interference (EMI) problem because it operates within the same C-Band
frequency spectrum as the data link. In some CEC operating modes, it completely masks the LAMPS data link resulting in loss of information exchange between the ship and helicopter. To resolve this EMI issue, the LAMPS data link is
being moved from the C-Band frequency to the KU-Band.  Funding supports development and delivery of 5 air and 4 surface test articles in FY 02. 

             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                    1. FY 2001 ACCOMPLISHMENTS:
                           
                          - (U) ($6.686) Continued NRE, manufacturing, and development effort by both vendors.  

                          - (U) ($1.525) Continued integration of TCDL on LAMPS Air and Ship segments; conduct Contractor Lab Testing; and start Request for Proposal (RFP) to select vendor for production.

                          - (U) ($.440) Continued technical services to review and evaluate vendor progress. 

                          - (U) ($.061) Continued Program Management and travel.

                          - (U) ($.912) Continued Field Activity, Engineering and Technical Support and Integrated Logistics Support

                          -(U) ($1.973) Completed the Ship Air Mission Systems Integration to include upgrading the Ship Ground Station.
       

UNCLASSIFIED
Exhibit R-2a, RDTEN Budget Item Justification

(Exhibit R-2a, page 17 of 52)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N / ASW & OTHER HELO DEVELOPMENT H2463 / LAMPS MK III DATA LINK
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                  3. FY 2002 PLAN:

                          - (U) ($16.375) Continue NRE, manufacturing, and development effort by vendor.  

                          - (U) ($3.290) Continue integration of TCDL on LAMPS Air and Ship segments; conduct Contractor Lab Testing; and start Request for Proposal (RFP) to select vendor for 
                             production.

                          - (U) ($.440) Continue technical services to review and evaluate vendor progress.  Participate in CDR.

                          - (U) ($.555) Continue Program Management and travel.

                          - (U) ($1.713) Continue Field Activity, Engineering and Technical Support and Integrated Logistics Support.

                          - (U) ($1.774) Perform  Flight Testing, Development/Operational Test and Evaluation (DT/OT) of airborne and surface segments, environmental, and reliability testing.

                          - (U) (.754) Portion of extramural program reserved for Small Business Innovative Research Assessment in accordance with 15 USC 638.

                           4. FY 2003 PLAN:   
 
                             Not Applicable.
                              

UNCLASSIFIED Exhibit R-2a, RDTEN Budget Item Justification
(Exhibit R-2a, page 18 of 52)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N / ASW & OTHER HELO DEVELOPMENT H2463 / LAMPS MK III DATA LINK

(U) B. PROGRAM CHANGE SUMMARY:     

FY2001   FY2002  FY2003
 (U) FY 2002 President's Budget:  12.619 25.123  
 (U) Adjustments from the President's Budget: -1.022 -0.222  
 (U) FY 2003 President's Budget Submit: 11.597 24.901

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete

OPN BLI 425500 / LAMPS MK III Shipboard 0 0 5.488 23.018 27.205 30.864 35.260 176.485
                              Equipment

BLI-018200 / MH-60R APN-1 223.328 53.676 9.933 116.212 392.768 397.215 409.733 419.567 6055.280
BLI-060510 / MH-60R APN-6 Initial Spares 12.263 0.000 0.000 0.000 59.814 65.018 52.580 52.924 5.600

Related RDT&E
(U) PE 0604216N  Multi-Mission Helicopter Upgrade Development
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 CHANGE SUMMARY EXPLANATION:

             (U) Funding:        The FY 2001 decrease of $1.022 million reflects a $.332 million decrease for Small Business Innovative Research Assessment and a $.690 million decrease for 
                                           reprioritization of requirements within the Navy.  FY2002 decrease of $.222 million reflects an undistributed congressional reduction.
                  
             (U) Schedule:         First production system delivery has slipped to 3Q/04.  CDR has slipped to 2Q/02 due to minor specification changes that delayed contractor development efforts.
       
             (U) Technical: NOT APPLICABLE

UNCLASSIFIED Exhibit R-2a, RDTEN Budget Item Justification
(Exhibit R-2a, page 19 of 52)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N / ASW & OTHER HELO DEVELOPMENT H2463 / LAMPS MK III DATA LINK

FY 2001 FY 2002  FY 2003 TO COMPLETE

            (U) Program Milestones

            (U) Engineering Milestones (2Q/02)  CDR

            (U) T&E Milestones (4Q/02) SIL DT/OT

            (U) Contract Milestones (4Q/02) Pre-Prod Delivery (3Q/04) First Production 
Delivery

(4Q/02) RFP for 
FY03 Production Contract
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(U) D. ACQUISITION STRATEGY: PMA-299 entered into development on a Navy Section 845 Agreement with Harris Corporation  to develop a TCDL solution for LAMPS.  The solution will integrate the TCDL 
KU-Band Data Link into the LAMPS MK III weapons system, ships and aircraft.  Production deliveries will begin in FY 2004.

(U) E. SCHEDULE PROFILE: 

UNCLASSIFIED Exhibit R-2a, RDTEN Budget Item Justification
(Exhibit R-2a, page 20 of 52)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604212N / ASW & OTHER HELO DEVELOPMENT H2463 / LAMPS MK III DATA LINK
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development 845 Harris (Melbourne, Fl)  8.900 6.686 11/00 16.375 02/02 31.961 31.961

  

Systems Engineering CPIF LMFS (Owego, NY) 2.237 1.000 11/00 3.290 02/02 6.527 6.527

     

  Subtotal Product Development 11.137 7.686 19.665 38.488

Software Development SS/FFP LMFS (Owego, NY) 0.600 11/00 0.600 0.600

Integrated Logistics Support WX NAWCAD, Pax River MD 0.030 0.061 11/00 0.190 01/02 0.281  

 

  Subtotal Support 0.030 0.661 0.190 0.881

 

  R-1 SHOPPING LIST - Item No. 94

Remarks: 

Remarks:

UNCLASSIFIED
Exhibit R-2a, RDTEN Budget Item Justification

(Exhibit R-2a, page 21 of 52)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604212N / ASW & OTHER HELO DEVELOPMENT H2463 / LAMPS MK III DATA LINK
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX NAWCAD (Pax River, MD) 1.371 05/02 1.371  

Operational Test & Evaluation WX NAWCAD (Pax River, MD) 0.403 05/02 0.403  

 

 

  Subtotal T&E 1.774 1.774

Contractor Engineering Support RX CSCI/SM&A/Walcoff/Averstar 0.700 0.715 12/00 0.508 01/02 1.923 1.923

Government Engineering Support WX NAWCAD (Pax River, MD) 1.278 2.475 11/00 1.860 01/02 5.613  

Program Management Support RX NAWCAD (Pax River, MD) 0.040 0.040 11/00 0.130  0.210

Travel WX NAWCAD (Pax River, MD) 0.040 0.020 11/00 0.020 02/02 0.080  

 

SBIR Assessment 0.754

  Subtotal Management 2.058 3.250 3.272 8.580

Total Cost 13.225 11.597 24.901 49.723
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Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-2a, RDTEN Budget Item Justification

(Exhibit R-2a, page 22 of 52)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H3058 VHXX REPLACEMENT

Prior Total
                        COST ($ in Millions) Years Cost FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 3.489 4.079 45.670 78.301 127.655 Continuing Continuing
 
RDT&E Articles Qty
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(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:    

(U) PROGRAM ACCOMPLISHMENTS AND PLANS: Research and Development funds will be utilized to standup the Integrated Product Team (IPT) and produce requisite products required to meet the White
House’s requirement for an Executive Transport Platform. The following areas need to be explored: Nuclear Effects, E3 /TEMPEST certification requirements, Survivability (Vulnerability/Susceptibility), Facilities
upgrade/modifications- Source Selection Authority (SSA), Environmental Impact, Security, Cost Estimation, Requirements Analysis, Functional Analysis and Allocation, Risk Management, Crew System/Human Systems
Integration (HSI), and Logistics Support Analysis.

                    1. FY 2001 ACCOMPLISHMENTS:

                    - (U) N/A  

                    2. FY 2002 PLANS:

                    - (U) N/A            
      
                     3. FY 2003 PLANS:        
                             
                      - (U) ($ .440)  Upon completion of the Alternatives of Analysis (AOA), Requirements Analysis, and Functional Analysis and Allocation will be contracted for utilizing existing NAVAIR contractual 
                        vehicles.   

                      - (U) ($ .350)  Trade Study to develop System Requirements Analysis.

                      - (U) ($1.199)  In-house field activity support of Integrated Product Teams (IPT's), and logistics activities to allow for preparation of the Acquisition Strategy, examine the equipment and avionics for the 
                         VHXX platform, and develop the Acquisition Program Baseline.  The Plan of Action and Milstones (POA&M) does not allow these functions to be accomplished sequentially.     
                     
                      - (U) ($1.500)  Research and development effort to combine the current programs to replace VHF-FM system in the VH-3D and VH-60N Presidential support aircraft to meet NTIA compliance
                         issues with the development of the VH-XX.  It will develop a road map for all Presidential Vertical lift communication requirements in the future and allow the currently planned communication
                         capabilities of the VH-3D and VH-60N to be seamlessly integrated into the VH-XX.  (DERF Funding)

UNCLASSIFIED
Exhibit R-2a, RDTEN Budget Item Justification

(Exhibit R-2a, page 23 of 52)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H3058 VHXX REPLACEMENT

(U) B. PROGRAM CHANGE SUMMARY:     

FY2001   FY2002  FY2003
 (U) FY 2002 President's Budget:  0 0  
 (U) Adjustments from the President's Budget:  
 (U) FY 2003 President's Budget Submit: 0 0 3.489

(U) C. OTHER PROGRAM FUNDING SUMMARY: Not Applicable

(U) D. ACQUISITION STRATEGY:  This is a non-ACAT program with no specific acquisition strategies.

(U) E. SCHEDULE PROFILE: 

FY 2001 FY 2002  FY-2003 TO COMPLETE
            (U) Program Milestones (Not Applicable)

            (U) Engineering Milestones (Not Applicable)

            (U) T&E Milestones (Not Applicable)

            (U) Contract Milestones (Not Applicable)
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 CHANGE SUMMARY EXPLANATION:

             (U) Funding:    Not Applicable.
                                             
             (U) Schedule:  Not Applicable.

             (U) Technical:  Not Applicable. 

UNCLASSIFIED Exhibit R-2a, RDTEN Budget Item Justification
(Exhibit R-2a, page 24 of 52)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H3058 VHXX REPLACEMENT
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Trade Studies SS/CPFF Sikorsky, Stratford, CT 0.350 02/03 0.350 0.350

Trade Studies for VHF-FM System CPFF TBD 1.500 1.500

  Subtotal Product Development 1.850 1.850

Engineering, Studies, Tech Support WX/RX NAWCAD, Pax River, MD 0.440 03/03 Continuing Continuing

Misc In-house Engineering, Logistics WX NAWCAD, Pax River, MD 0.900 01/03 Continuing Continuing

  Subtotal Support 1.340 Continuing Continuing
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Remarks: 

Remarks:

UNCLASSIFIED
Exhibit R-2a, RDTEN Budget Item Justification

(Exhibit R-2a, page 25 of 52)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H3058 VHXX REPLACEMENT
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

  Subtotal T&E

Travel WX NAWCAD Pax River, MD 0.089 11/03 Continuing Continuing

Program Management Support RX NAWCAD Pax River, MD 0.210 01/03 Continuing Continuing

  Subtotal Management 0.299 Continuing Continuing

Total Cost 3.489 Continuing Continuing
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Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-2a, RDTEN Budget Item Justification

(Exhibit R-2a, page 26 of 52)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H3059 CH-53E SLEP

Prior Total
                        COST ($ in Millions) Years Cost FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 2.983 4.975 112.190 304.282 340.412 Continuing Continuing
 
RDT&E Articles Qty
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(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Modernized CH-53E will be the U.S. Marine Corps' heavy lift aircraft through 2025. Current research and operational analysis indicates that
the Marine Corps' need for heavy lift capability is increasing. Accordingly, the Modernized CH-53E will be capable of lifting large, mission representative external and internal loads to complement the range and speed of
the MV-22 in Operational Maneuver From The Sea and the execution of our national military strategy. Research and Development funds will be used to start risk reduction measures which will include trade studies, cost
modeling, the development of programmatic, engineering and logistics infrastructure; and the development of operational requirements documents and all acquisition efforts associated with an ACAT I program.

             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                    1. FY 2001 ACCOMPLISHMENTS:

                     - (U) N/A  

                    2. FY 2002 PLANS:

                     - (U) N/A            
      
                     3. FY 2003 PLANS:        
                                                                     
                      - (U) ($ .200)  Field activity support for the requirements generation process.
   
                      - (U) ($1.900)  Trade Studies in the areas to develop System Requirements Analysis.

                      - (U) ($ .883)  In-house field activity support of Integrated Product Teams (IPT's), and engineering and logistics activities to allow for preparation of the Acquisition Strategy, examine the equipment  
                        and avionics for the Modernized CH-53E.         

UNCLASSIFIED
Exhibit R-2a, RDTEN Budget Item Justification

(Exhibit R-2a, page 27 of 52)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H3059 CH-53 SLEP

(U) B. PROGRAM CHANGE SUMMARY:     

FY2001   FY2002  FY2003
 (U) FY 2002 President's Budget:  0 0  
 (U) Adjustments from the President's Budget:  
 (U) FY 2003 President's Budget Submit: 0 0 2.983

(U) C.  OTHER PROGRAM FUNDING SUMMARY: Not Applicable

(U) D. ACQUISITION STRATEGY:  This is a non-ACAT program with no specific acquisition strategies.

(U) E. SCHEDULE PROFILE: 

FY 2001 FY 2002  FY-2003 TO COMPLETE
            (U) Program Milestones (Not Applicable)

            (U) Engineering Milestones (Not Applicable)

            (U) T&E Milestones (Not Applicable)

            (U) Contract Milestones (Not Applicable)

 

  R-1 SHOPPING LIST - Item No. 94

 CHANGE SUMMARY EXPLANATION:

             (U) Funding:     
                                             
             (U) Schedule:  Not Applicable.

            (U) Technical:  Not Applicable. 

UNCLASSIFIED Exhibit R-2a, RDTEN Budget Item Justification
(Exhibit R-2a, page 28 of 52)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H3059 CH-53E SLEP
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Trade Studies SS/CPFF Sikorsky, Stratford, CT 1.600 01/03 1.600 1.600

Requirements Generation RX MCCDC Quantico, VA 0.200 11/02 Continuing Continuing

  Subtotal Product Development 1.800 Continuing Continuing

Engineering, Studies, Tech Support WX/RX NAWCAD Pax River, MD 0.750 11/02 Continuing Continuing

  Subtotal Support 0.750 Continuing Continuing
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Remarks: 

Remarks:

UNCLASSIFIED
Exhibit R-2a, RDTEN Budget Item Justification
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H3059 CH-53E SLEP
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

  Subtotal T&E

Travel WX NAWCAD Pax River, MD 0.133 11/02 Continuing Continuing

Program Management Support RX NAWCAD Pax River, MD 0.300 11/03 Continuing Continuing

  Subtotal Management 0.433 Continuing Continuing

Total Cost 2.983 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 94

Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-2a, RDTEN Budget Item Justification

(Exhibit R-2a, page 30 of 52)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604212N ASW and Other Helo Development H3060 Integrated Mechanical Diagnostics System (IMDS)

Prior Total
                        COST ($ in Millions) Years Cost FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 3.764 6.938 10.702
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 94

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:            
Integrated Mechanical Diagnostics System (IMDS) adapts a BFGoodrich (BFG) Aerospace commercial mechanical diagnostic system for military use, and integrates and tests the system on the H-53 and H-60
helicopters. This health and usage monitoring system will reduce operational and support costs, improve operational readiness, and increase flight safety through the early identification and correction of degraded
components in the engine, drive train, and rotor systems of the helicopter. IMDS provides continuous onboard monitoring and diagnostics of engine health, gearbox and drive train vibrations, oil debris, and rotor track
and balance.  This new development effort continues the ongoing COSSI initiative, and is required to support completion of the Navy-specific efforts associated with the IMDS program.  
                 

             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                     1. FY 2001 ACCOMPLISHMENTS:

                     - (U) ($3.764)  Continued the  ongoing Commercial Operations and Support Savings Initiative (COSSI)  adapting BFG's  product to the military environment which has proven more complex and time
                       consuming  than planned, thus continuing IMD efforts to include  source data completion, H-60 kit integration design and test, correction of software deficiencies, and continue contractor engineering 
                       support  through Operational Evaluation (OPEVAL).             
                       
                      
        
                    2. FY 2002 PLANS:  

                   - (U) ($6.938)  Continuing of the ongoing Commercial Operations and Support Savings Initiative (COSSI) adapting BFG's  product to the military environment in conjunction with H-53;  which has proven more 
                   complex and time consuming than planned, thus continuing IMD efforts to include source data completion, H-60 kit integration design and test, correction of software deficiencies, and continue contractor       
                    engineering support through Operational Evaluation (OPEVAL).                    

                    3. FY 2003 PLANS:  N/A

UNCLASSIFIED
Exhibit R-2a, RDTEN Budget Item Justification

(Exhibit R-2a, page 31 of 52)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N ASW and Other Helo Development H3060 Integrated Mechanical Diagnostics System (IMDS)

(U) B. PROGRAM CHANGE SUMMARY:     

FY2001   FY2002  FY2003
 (U) FY 2002 President's Budget:  0 0  
 (U) Adjustments from the President's Budget: 3.764 6.938
 (U) FY 2003 President's Submit: 3.764 6.938

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete

APN BLI-053000 H-60 Series 23.211 9.609 15.419 28.705 5.057 5.767 5.767 66.400
APN BLI-052801 H-53 Series 24.356 18.794 22.517 34.738 30.854 39.311 39.007 132.000

 

  R-1 SHOPPING LIST - Item No.94

 CHANGE SUMMARY EXPLANATION:

(U) Funding: The FY 2001 increase of $3.764 million for the Integrated Mechanical Diagnostics System (IMDS) was approved as part of the FY 2001 OMNIBUS Reprogramming. The FY 2002 net
increase of $6.938 million reflects a $7.000 million Congressional Add for the IMDS offset by a decrease of $.062 million for an undistributed congressional reduction.
                                       
             (U) Schedule:   The schedule supports the current program plan which was not reflected in the President's Budget pending approval of the FY 2001 OMNIBUS Reprogramming.  

            (U) Technical:  Not Applicable

UNCLASSIFIED Exhibit R-2a, RDTEN Budget Item Justification
(Exhibit R-2a, page 32 of 52)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N ASW and Other Helo Development H3060 Integrated Mechanical Diagnostics System (IMDS)

FY 2001 FY 2002  FY 2003 TO COMPLETE

            (U) Program Milestones

            (U) Engineering Milestones

            (U) T&E Milestones DT-IIB (3Q01-4Q01) DT-IIC (4Q01-1Q02) OPEVAL (1Q03-2Q03)
OTRR (2Q02) Milestone III (1Q03)
OT-11A (2Q02-4Q02)

            (U) Contract Milestones

 

  R-1 SHOPPING LIST - Item No. 94

(U) D. ACQUISITION STRATEGY:   The contract was awarded on an existing 845 Other Transaction Agreement. 

(U) E. SCHEDULE PROFILE: 

UNCLASSIFIED Exhibit R-2a, RDTEN Budget Item Justification
(Exhibit R-2a, page 33 of 52)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604212N ASW & Other Helo Development H3060 Integrated Mechanical Diagnostics System (IMDS)
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Systems Engineering 845OT BFGoodrich Aerospace 3.764 11/00 6.938 12/01 10.702 10.702

  Subtotal Product Development 3.764 6.938 10.702 10.702

Development Support Equipment

Software Development

Training Development

Integrated Logistics Support

Configuration Management

Technical Data

GFE

  Subtotal Support

 

  R-1 SHOPPING LIST - Item No. 94

Remarks:   Contract amount above reflects cost for Project H3060 only and does not include funding from other sources.  The total 845OT value including funding from all sources will be $19.2M

Remarks:

UNCLASSIFIED
Exhibit R-2a, RDTEN Budget Item Justification

(Exhibit R-2a, page 34 of 52)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604212N ASW & Other Helo Development H3060 Integrated Mechanical Diagnostics System (IMDS)
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation

Operational Test & Evaluation

Tooling

GFE

  Subtotal T&E

Contractor Engineering Support

Government Engineering Support

Program Management Support

Travel

Labor (Research Personnel)

Overhead

  Subtotal Management

Total Cost 3.764 6.938 10.702

 

  R-1 SHOPPING LIST - Item No. 94

Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-2a, RDTEN Budget Item Justification

(Exhibit R-2a, page 35 of 52)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N / BA-5 0604212N  ASW & Other Helo Development H9055 SH-60 Laser Aim Scoring System (LASS)

Prior Total
                        COST ($ in Millions) Years Cost FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 0.991 0.991
 
RDT&E Articles Qty 1

                  

 

  R-1 SHOPPING LIST - Item No. 94

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Laser Aim Scoring System (LASS) proivdes real-time, quantitative feedback on critical aspects of laser guided weapon employment not
currently available from existing Navy laser scoring systems. This feedback has been proven to significantly improve flight crew weapon delivery capabilities during nearly a decade of use by the U. S. Army. The system
consists of three major components: A Base Station, Target Kit and aircraft Flight Data Unit. LASS will be adapted to existing Navy seaborne targets to support Navy H-60 armed helicopter raining and readiness events
requiring laser scoring capability.  

             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

               1. FY 2001 ACCOMPLISHMENTS:  N/A

              2. FY 2002 PLANS:

                            -(U)  ($.991) Design and development efforts required for adaptation of an existing LASS base station, target and flight data unit to Navy H-60 configuration requirements.    

               3. FY 2003 PLANS:   N/A

UNCLASSIFIED
Exhibit R-2a, RDTEN Budget Item Justification

(Exhibit R-2a, page 36 of 52)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N / BA-5 0604212N  ASW & Other Helo Development H9055 SH-60 Laser Aim Scoring System (LASS)

(U) B. PROGRAM CHANGE SUMMARY:     

FY2001   FY2002 FY2003
 (U) FY 2002 President's Budget Submit:  
 (U) Adjustments from the FY2002 President's Budget: 0.991  
 (U) FY 2003 President's Budget Submit: 0.991

(U) C.  OTHER PROGRAM FUNDING SUMMARY:  Not Applicable

              Line Item No. & Name FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete

(U) D. ACQUISITION STRATEGY: TBD

(U) E. SCHEDULE PROFILE:   Not Applicable

 

  R-1 SHOPPING LIST - Item No. 94

             CHANGE SUMMARY EXPLANATION:

             (U) Funding:  The FY 2002 net increase of $0.991 million reflects a $1.000 million congressional add for the Laser Aim Scoring System offset by a decrease of $0.009 million for an undistributed congressional 
reduction.              
             (U) Schedule:  Not applicable
             (U) Technical: Not applicable 

UNCLASSIFIED
Exhibit R-2a, RDTEN Budget Item Justification

(Exhibit R-2a, page 37 of 52)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604212N  ASW & Other Helo Development H9055 SH-60 Laser Aim Scoring System (LASS)
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Hardware/Software Development TBD Cartwright Electronics, 0.991 04/02 0.991 0.991

Fullterton, CA

 

  Subtotal Product Development 0.991 0.991 0.991

  Subtotal Support

 

  R-1 SHOPPING LIST - Item No.  94

Remarks: 

UNCLASSIFIED
Exhibit R-2a, RDTEN Budget Item Justification

(Exhibit R-2a, page 38 of 52)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604212N  ASW & Other Helo Development H9055 SH-60 Laser Aim Scoring System (LASS)
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

  

  Subtotal T&E

  Subtotal Management

Total Cost 0.991 0.991

 

  R-1 SHOPPING LIST - Item No. 94

Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-2a, RDTEN Budget Item Justification

(Exhibit R-2a, page 39 of 52)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604212N ASW and Other Helo Development H9056 High Tech Training of  DOD Legacy Parts

Prior Total
                        COST ($ in Millions) Years Cost FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 0.991 0.991
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 94

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:     High Tech Training In Support Of DOD  Legacy Parts.   
       
 
             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                    1. FY 2001 PLANS: Not Applicable
                      
                    2. FY 2002 PLANS: 
                   - (U) ($.991)  Research and develop additonal functionality for desktop tactical trainer.  Adapt functionality to increase readiness for the fleet.  Develop into 18.5         
                software package. 
 
             3. FY 2003 PLANS: Not Applicable   
                 

UNCLASSIFIED
Exhibit R-2a, RDTEN Budget Item Justification

(Exhibit R-2a, page 40 of 52)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N ASW and Other Helo Development H9056 High Tech Training  of DOD  Legacy Parts

(U) B. PROGRAM CHANGE SUMMARY:     

FY2001   FY2002  FY2003
 (U) FY 2002 President's Budget:   
 (U) Adjustments from the President's Budget: 0.991
 (U) FY 2003 President's Budget Submit: 0.991

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete

APN BLI-053000 H-60 Series 23.211 9.609 15.419 28.705 28.248 5.057 5.767 66.400
APN BLI-052801 H-53 Series 24.356 18.794 22.517 34.738 30.854 39.311 39.007 132.000

 

  R-1 SHOPPING LIST - Item No.94

 CHANGE SUMMARY EXPLANATION:

             (U) Funding:  The FY 2002  net increase of $0.991 million reflects a $1.000 million congressional add for High Tech Training of DOD Legacy Parts offset by a decrease of $0.009 million for an 
              undistributed congressional reduction.

             (U) Schedule:   Not Applicable

            (U) Technical:  Not Applicable

UNCLASSIFIED Exhibit R-2a, RDTEN Budget Item Justification
(Exhibit R-2a, page 41 of 52)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N ASW and Other Helo Development H9056 High Tech Training of  DOD Legacy Parts

FY 2001 FY 2002  FY 2003 TO COMPLETE

            (U) Program Milestones
Release to fleet (4qtr02)

            (U) Engineering Milestones Development (2qtr02 - 4qtr-02)

            (U) T&E Milestones  

            (U) Contract Milestones
Contract Award (2qtr 02)

 

  R-1 SHOPPING LIST - Item No. 94

(U) D. ACQUISITION STRATEGY:   The contract was awarded on an existing 845 Other Transaction Agreement. 

(U) E. SCHEDULE PROFILE: 

UNCLASSIFIED Exhibit R-2a, RDTEN Budget Item Justification
(Exhibit R-2a, page 42 of 52)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604212N ASW & Other Helo Development H9056 High Tech Training of  DOD Legacy Parts
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Systems Engineering CPFF Lockheed Manassas   0.991 0.991 0.991

Manassas, VA

  Subtotal Product Development 0.991 0.991 0.991

Development Support Equipment

Software Development

Training Development

Integrated Logistics Support

Configuration Management

Technical Data

GFE

  Subtotal Support

 

  R-1 SHOPPING LIST - Item No. 94

Remarks:   

Remarks:

UNCLASSIFIED
Exhibit R-2a, RDTEN Budget Item Justification

(Exhibit R-2a, page 43 of 52)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604212N ASW & Other Helo Development H9056 High Tech Training of  DOD Legacy Parts
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation  

Operational Test & Evaluation

Tooling

GFE

  Subtotal T&E

Contractor Engineering Support

Government Engineering Support

Program Management Support

Travel

Labor (Research Personnel)

Overhead

  Subtotal Management

Total Cost 0.991 0.991

 

  R-1 SHOPPING LIST - Item No. 94

Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-2a, RDTEN Budget Item Justification

(Exhibit R-2a, page 44 of 52)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N / BA-5 0604212N  Other Helicopter Development H-60 FLIR Mount

Prior Total
                        COST ($ in Millions) Years Cost FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 2.532 2.532
 
RDT&E Articles Qty

                  

 

  R-1 SHOPPING LIST - Item No. 94

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:  H-60 FLIR Mount, Congressional Add. 

             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

               1. FY 2001 ACCOMPLISHMENTS:  N/A

              2. FY 2002 PLANS:  

                          - (U)  ($2.532)   H-60 FLIR Mount (Congressional Plus-Up).
              3. FY 2003 PLANS:  N/A   

                             

UNCLASSIFIED
Exhibit R-2a, RDTEN Budget Item Justification

(Exhibit R-2a, page 45 of 52)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N / BA-5 0604212N  Other Helicopter Development H-60 FLIR Mount

(U) B. PROGRAM CHANGE SUMMARY:     

FY2001  FY2002 FY2003
 (U) FY 2002 President's Budget: 0.000
 (U) Adjustments from the FY 2002 President's Budget: 2.532
 (U) FY 2003 President's Budget: 2.532

(U) C.  OTHER PROGRAM FUNDING SUMMARY:

              Line Item No. & Name FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007       To Complete Total 

APN-1 MH-60R (BLI 018200) 53.676 9.933 116.212 392.768 397.215 409.733 419.567 5,919.588 7942.02

APN-6 MH-60R Initial Spares (BLI 060510) 0.000 0.000 0.000 59.814 65.018 52.580 52.924 5.600 248.199

Related RDT&E
PE 0604216N Multi-Mission Helicopter Upgrade Development

 

  R-1 SHOPPING LIST - Item No. 94

             CHANGE SUMMARY EXPLANATION:

             (U) Funding:    FY 2002 reflects a Congressional plus-up of $2.600 million for H-60 FLIR Mount decreased by $.068 million due to an undistributed Congressional reduction..  
              
             (U) Schedule:  Not applicable
             (U) Technical: Not applicable 

UNCLASSIFIED
Exhibit R-2a, RDTEN Budget Item Justification

(Exhibit R-2a, page 46 of 52)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604212N  Other Helicopter Development H-60 FLIR Mount
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

H-60 FLIR Mount RX NSWC Crane, Indy 2.532 04/02 2.532 2.532

 

  Subtotal Product Development 2.532 2.532 2.532

  Subtotal Support

 

  R-1 SHOPPING LIST - Item No.  94

Remarks: 

UNCLASSIFIED
Exhibit R-2a, RDTEN Budget Item Justification

(Exhibit R-2a, page 47 of 52)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604212N  Other Helicopter Development H-60 FLIR Mount
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

  

  Subtotal T&E

  Subtotal Management

Total Cost 2.532 2.532

 

  R-1 SHOPPING LIST - Item No. 94

Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-2a, RDTEN Budget Item Justification

(Exhibit R-2a, page 48 of 52)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N / BA-5 0604212N  Other Helicopter Development H9058 H-60 Helicopter Dynamic Component

Prior Total
                        COST ($ in Millions) Years Cost FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 2.577 2.577
 
RDT&E Articles Qty

                  

 

  R-1 SHOPPING LIST - Item No. 94

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:  H-60 Dynamic Component Life Cycle Engineering Evaluation to assess criteria and development of component upgrades for Life Extension.  

             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

               1. FY 2001 ACCOMPLISHMENTS:  N/A

              2. FY 2002 PLANS:  

                          - (U)  ($2.577)   Dynamic Component Life Cycle Engineering Evaluation, Life Cycle criteria and development of component upgrades for Life Extension.

              3. FY 2003 PLANS:  N/A   

                             

UNCLASSIFIED
Exhibit R-2a, RDTEN Budget Item Justification

(Exhibit R-2a, page 49 of 52)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N / BA-5 0604212N  Other Helicopter Development H9058 H-60 Helicopter Dynamic Component

(U) B. PROGRAM CHANGE SUMMARY:     

FY2001   FY2002 FY2003
 (U) FY 2002 President's Budget: 0.000
 (U) Adjustments from the FY 2002 President's Budget: 2.577
 (U) FY 2003 President's Budget: 2.577

(U) C.  OTHER PROGRAM FUNDING SUMMARY:

              Line Item No. & Name FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007       To Complete Total 

APN-1 MH-60R (BLI 018200) 53.676 9.933 116.212 392.768 397.215 409.733 419.567 5,919.588 7942.02

APN-6 MH-60R Initial Spares (BLI 060510) 0.000 0.000 0.000 59.814 65.018 52.580 52.924 5.600 248.199

Related RDT&E
PE 0604216N Multi-Mission Helicopter Upgrade Development

 

  R-1 SHOPPING LIST - Item No. 94

             CHANGE SUMMARY EXPLANATION:

             (U) Funding:    FY 2002 reflects a Congressional plus-up of $2.600 million for H-60 Helicopter Dynamic Component offset by a decrease of $.023 million for undistributed congressional reduction.  
              
             (U) Schedule:  Not applicable
             (U) Technical: Not applicable 

UNCLASSIFIED
Exhibit R-2a, RDTEN Budget Item Justification

(Exhibit R-2a, page 50 of 52)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604212N  Other Helicopter Development H9058 H-60 Helicopter Dynamic Component
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

H-60 Helicopter Dynamic Component TBD TBD 2.577 04/02 2.577 2.577

 

  Subtotal Product Development 2.577 2.577 2.577

  Subtotal Support

 

  R-1 SHOPPING LIST - Item No.  94

Remarks: 

UNCLASSIFIED
Exhibit R-2a, RDTEN Budget Item Justification

(Exhibit R-2a, page 51 of 52)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604212N  Other Helicopter Development H9058 H-60 Helicopter Dynamic Component
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

  

  Subtotal T&E

  Subtotal Management

Total Cost 2.577 2.577

 

  R-1 SHOPPING LIST - Item No. 94

Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-2a, RDTEN Budget Item Justification

(Exhibit R-2a, page 52 of 52)


